SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:28AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 894 Const Calendar Day: 437 Date: 15-Aug-2013 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary' Dispute
Tower activites

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beams . They started at
7:00 AM.

Richard , Lonny , & Mathew had to work on the ring beams . Crews had to fit & prepare the beams
for the welder on the South & East tower shafts , & butterfly the edges of the beams on the west tower
shaft .

In addition to that , crews had to remove the welded beams on the North tower shaft in order for Guo to
work on the back of the weld .

In the afternoon , crew shad to set new planks on the platform on the South tower shaft , fit the beams
& install temporary bolts

Manuel had to work with the labors on multi elevations . He had to remove the grating , wait until the
labors clean the surfaces of the steel elements , place the grating back , install , & tighten the clips .

Guo had to work on the North tower shaft . He had to weld the ring beam connection between C & D
beams . He had to gouge the back plate , grind , clean the weld , work with the QA & QC to MT the weld ,

Guo had to wait for the iron workers to pull the beams 0.5 meter off the tower surface , & secure them
with chain falls . He started to gouge the back plate & clean the weld at 11:00 AM. He was done at 1:00
PM.

Bernie had to MT the weld . He was done at 1:30 PM. Guo started to work on the weld at 2:00 PM.

Ed & Bernie were on the site . They had to work with the welder . Check Ed 's report for the welder
detailed activities .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

F 3 Surveyors came to the site at 6:50 AM. Crews had to survey to dowels on the outer walls . Crews
had to set the total station & the receivers on the South side . They were done at 8:00 AM. They started
to survey the lower dowels at 8:05 AM. Crews were done at 1:00 PM. They had to wrap up their
equipments . Crews left at 1:15 PM.

(For CCO # 289 . For The Surveyors 7.0 Regular Hours . )

Ballard Diving divers came to the site at 7:00 AM. They had to work with the surveyors on the lower
loops . Crews had to prepare their gears , air supply hoses & pump . They were done at 7:30 AM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 894  Date: 15-Aug-2013 Thursday

Alex was the 1st diver to put his gear on. He went into he water at 7:40 AM. He came out at 11:00 AM.
Derek was the 2nd diver to go into the water at 11:10 PM. Derek came out at 1:10 PM.

(For CCO # 289 . For The Divers 8.0 Regular Hours ) ( % CCO Work 80 % )

Ballard Divers had to wrap up their hoses . They left at 2:10 PM.

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM LUKE HUDSON 0.00 0.00 0.00 0.00 |:|
Piledriver JNM LUKE PAULK 0.00 0.00 0.00 0.00 D
Piledriver JNM DAVID SELPA 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 053 T-LO1-SFW.053 Tower Lift 01 Strut Facades West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MANUEL VIGIL 8.00 2.00 0.00 10.00 D
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLING 8.00 2.00 0.00 10.00 D
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002295 WELDER, 600 AMP No
800 200 000 0.0 []
002294 WELDER, 600 AMP No
800 200 000 0.0 []
CCO-288 Bid Item: 001 0-CGS-ELS.288 OBG Catwalk Grating Support
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator BILL FEHR 8.00 0.00 0.00 8.00 []
Marine Coordinator DEREK CHASE 8.00 0.00 0.00 8.00 []
Marine Coordinator ALEX DOSS 8.00 0.00 0.00 8.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
*E0540562 AIR COMPRESSOR, HOSE No
800 0.00 000 0.0 []
*E0450562 MARINE EQUIPMENT, DECK BARGE No
800 0.00 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 894  Date: 15-Aug-2013  Thursday
CCO-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM LUKE HUDSON 0.00 0.00 0.00 0.00 D
Piledriver JNM LUKE PAULK 0.00 0.00 0.00 0.00 D
Piledriver JNM JON - PAUL CHENEY 0.00 0.00 0.00 0.00 D
Piledriver JNM DAVID SELPA 0.00 0.00 0.00 0.00 D
Operator OTH DAVE AVILAS 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0400562 No
000 000 000 0.0 ]
*E0390562 AIR COMPRESSOR, HOSE No
000 000 000 000 ]
*E0380562 MARINE EQUIPMENT, DECK BARGE No
000 0.00 000 0.0 []
*E0370562 MARINE, STEEL BARGE No
000 000 000 0.0 []
*E0110562 MARINE EQUIPMENT, DECK BARGE No
000 000 000 0.0 []
CCO-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
F3
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:
Surveyor TRAVIS TEICKET 7.00 0.00 0.00 7.00 D
Surveyor CHAD DUART 7.00 0.00 0.00 7.00 D
[ H]
"h/i ddrRptbyBiditem Page 3 of 3
1=uy




